
C-A SCHEDULED SHUTDOWN –TUESDAY JAN. 13, 2004, 1600-1930HRS 
 

RESULTS – JAN. 13, 2004 1730HRS 
 

R. Zaharatos – Jan. 13, 2004  
 
 
PRIMARY SCHEDULE 
 
Tuesday 01/13/04 
 
1530: Dump any stored beam and open Sector 4(Restricted Access).  The rest of RHIC 

stays on Controlled Access.  AGS and Booster remain in beam ready state. 
 
1600: Begin vacuum bakeout work in sect. 4. 
 Access to 12 o’clk. – connect and test warm magnet in preparation for studies 
 
1900: Final check of Sect. 4 Stoicastic Kicker bakeout.(Vac. Grp.)  

 
1915 Begin sweep of Sect. 4 
 
2000 Ready for  beam  

 
JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule   

  CAN  cancelled   * additions  
 
RHIC JOBS 
 
C Acess to IR’s by Experimenters  
 PHENIX PHOBOS 
 STAR BRAHMS 
 
C  Vacuum – bakeout turn-on for the Stoicastic Cooling Kicker in Sect. 4(3-3.5hrs.)
  
  Collider P.S – R. Zapasek 
  
C 1 Software testing of commands being sent from the PLC to p.s.’s and QPA’s(Wing 

and Charlie)  
C  2 Main P.S. – Testing including investigation of reg. error and reset having to be sent 

to PLC code.(Schultheiss) 
IP 3 Warm Dipole P.S. – Connect 1012  P.S. to ring mag. and perform initial powered 

testing.(Bruno)  Some problems running more the 6 pulses above 300amps.  Set-up 
continues. 

 
 RF Group – N. Laloudakis 

 
C 1. Landau Cavity -  Troubleshoot wiring for Landau Tuners( Blue and Yellow) 
RS 2. Move 480 Phase for test stand in 1004A from AB to BC ( Electricians) 
C 3. Check all connections and fuses on 480. 
C 4. Investigate all resistive dividers for station tuners.  Repaired two stations. 

 
    


